


CCCS ACCESS STAGING



The following maps outline the construction sequencing for the Fitzgerald Road Level Crossing Removal Project and associated access arrangements for the Croatian Catholic Centre Sunshine (CCCS).



Stage 1: Construction of Whitesides Ave access

April 2021 - June 2021

- All existing access points remain open with the northern access point to be used for construction vehicles.
- Western Ring Road path closed early May. Detours in place.
- Temporary offset gravel carparking constructed north of new Whitesides Ave access.

Access staging maps are indicative only and subject to change.



Stage 2: New Fitzgerald Rd Access, Service Relocations & Temporary Road Construction

June 2021 - October 2021

- New Fitzgerald Rd access opening in July/ August.
- Temporary closure of ceremonial and northern access points for up to 5 weeks for service relocation works. Ceremonial access point can be made available upon request for significant events.
- Access maintained via Whitesides Ave, middle Fitzgerald Rd access or new access point in late July.
- Fitzgerald Road to have short-term closures between Whitesides Ave and Forrest from the 16th to 23rd July as well as some additional night or weekend closures.



Stage 3: Long term traffic management

October 2021 - June 2022


- Permanent closure of existing Northern and Middle access points.
- Church access to be via new Fitzgerald Rd access point, ceremonial access, and Whitesides Ave access point.
- Fitzgerald Rd north of Whitesides Ave to be shared with Construction vehicles.



Stage 4: Final alignment tie-in works

July 2022

- Existing northern access points permanently closed.
- New Fitzgerald Rd access point and Ceremonial access point closure for approximately 1.5 weeks to complete final tie-in works of new Fitzgerald Rd road alignment.
- Whiteside Ave access point to remain open.



Stage 5: Final road alignment

July 2022 - Nov 2022

- Weekend road closure to complete remaining tie-in works and switch all traffic to new road alignment.
- Church access by Ceremonial access, new Fitzgerald Rd and Whitesides Ave access points.
- Construction off offset carparking required as a result of new Fitzgerald Rd access alignment.

Access staging maps are indicative only and subject to change.

CONTACT US

contact@levelcrossings.vic.gov.au
1800 105 105
Level Crossing Removal Project
GPO Box 4509, Melbourne VIC 3001

Follow us on social media
@levelcrossings



Translation service – For languages other than English, please call 9209 0147.

Please contact us if you would like this information in an accessible format.

If you need assistance because of a hearing or speech impairment, please visit relay.service.gov.au